

big.LITTLE MP Status Nov 12, 2012

<https://wiki.linaro.org/projects/big.LITTLE.MP>

big.LITTLE MP v11 has been built:

<http://lists.linaro.org/pipermail/linaro-dev/2012-November/014335.html>

Roadmap Cards

=====

An epic roadmap card has been proposed to the TSC for big.LITTLE MP work going forward:

<http://cards.linaro.org/browse/CARD-190>

QA

=====

The Linaro QA team is ramping up to support big.LITTLE MP and Naresh has put together a set of blueprints that support the test plan:

<https://blueprints.launchpad.net/linaro-qa/+spec/bl-mp-cli-based-workloads>

<https://blueprints.launchpad.net/linaro-qa/+spec/bl-mp-sched-functional-regression-tests>

<https://blueprints.launchpad.net/linaro-qa/+spec/bl-mp-sched-test-utility-pass-fail>

<https://blueprints.launchpad.net/linaro-qa/+spec/test-driver-bl-mp-core-extended-tests>

<https://blueprints.launchpad.net/linaro-qa/+spec/bl-mp-sched-extended-tests>

<https://blueprints.launchpad.net/linaro-qa/+spec/bl-mp-sched-lava-integration>

As tests are run the collected statistics will be published with these updates.